SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 841AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 437 Const Calendar Day: 647 Date: 13-Mar-2014 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, cool

Working Day If no, explain:

Diary: Dispute
General Comments
0800-0900 Weekly Safety Meeting. Track progress of FWS testing of 10" CCSF Sewer Force Main. .
Track CCO 339 work. Misc. MEP paperwork and write diaries.
04-0120F4 Bid Item: 122 0-000-000.122 CCSF SEWER FORCE MAIN (10 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 5.00 0.00 0.00 5.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D
Plumber/Pipefitter FOR TOM COLOMBO 5.00 0.00 0.00 5.00 D
Di ary: Dispute
10" DIP Testing 122 0-000-000.122
The FWS crew spent the shift testing the 10" CCSF Sewer Force Main. They started pressurizing the line
at 0630. By 0730, the line was pressurized to 200 PSI. | arrived on the bridge at 0830 and noted that
gauge at PP 44 read 200 psi. At 1030, the gauge still read 200 psi.
| walked the length of the pipe and noted no leaks except for a minor weep at PP 125.
At 1130, the test was terminated successfully.
Following the test, the crew used a tank truck to drain the pipe.
During my inspection of the pipe, | noted that the 10" line was not seated in the PS-22 pipe supports to the
east of the PP 126 expansion loop due to the temporary PS-22 similars at PP 127 and 128 installed at a
higher elevation.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128 —~
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 437  Date: 13-Mar-2014 Thursday

Testing

Charles Bailey, National Air Balancers, called and left a message, then sent an email to inform met that
they will change filters, place loggers and perform temperature measurements for the east anchorage units
on March 14, 2014. They will retrieve the data loggers on March 17, 2014. With that, testing will be

complete.
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CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
LEYLAND SAYLOR ASSO.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: LEYLAND SAYLOR ASSO.
Tester OTH SALVADOR MERINO 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Weld inspection 001 0-MPI-ELS.339 0
Sal Merino spent 4 hours performing welding QC on the welding work performed by ABF welders under the
bikepath per the direction given in the ATP to CCO 339..
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop ]
The structural angle and channels for fabricating the extra PS-6s along the bike path were delivered today,
with the appropriate COCs and mill certs. The material was inspected and field released for use in the
work.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM CHARLES CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker FOR ERIC SPARKS 8.00 0.00 0.00 8.00 D
Ironworker FOR MICHAEL DRAPER 6.00 0.00 0.00 6.00 D
Di ary: Dispute
Bike Path Piping 001  O-MPI-ELS.339 -
Eric Sparks and Charles Clayborn spent the morning shift jumping the bike path traveler between the
Skyway rails and SAS rails. They were then joined by Mike Draper for 4 hours of the afternoon shift to do
layout of the carbon steel pipe expansion loop.
The crew used a crew truck, a welding machine, and small tools for this operation.
CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Di ary: Dispute
001
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 437 Date: 13-Mar-2014 Thursday

Change of Character 0-FWS-ELS.354

To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
The crew, spent 1.5 hours mobilizing to the work location, and 1 hour demobilizing at the end of the shift.
In addition, it took an extra 0.5 hours to get to the base of W-2, for a total of 3 hours of mobilization and
demobe.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks and a port-a-
potty on a trailer.
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